
From: Valerie Oster
To: ANDERSON.Jim@deq.state.or.us; audiehuber@ctuir.com; Eric Blischke/R10/USEPA/US@EPA; Bob Wyatt;

Christine Hawley; cunninghame@gorge.net; erin.madden@gmail.com; Gene Revelas; Chip
Humphrey/R10/USEPA/US@EPA; Kristine Koch/R10/USEPA/US@EPA; lisa.bluelake@grandronde.org; MCCLINCY
Matt; McKenna, Jim; Michael Karnosh; Rick Applegate; Ron.gouguet@noaa.gov; Rose Longoria;
valerie.lee@eiltd.net; wbarquin@hk-law.com; Jessica Pisano

Subject: FW: June draft progress report
Date: 07/09/2007 05:38 PM
Attachments: 2007-06_MonthlyProgressReport.pdf

Eric, Chip -
 
Please see attached progress report for June 2007.  
 
cheers
valerie
 
 
Valerie Thompson Oster
Anchor Environmental, L.L.C
6650 SW Redwood Lane, Suite 110
Portland, OR  97224
Phone: 503-670-1108 x19
Cell:      503-577-0254
Fax:      503-670-1128
 
 
This electronic message transmission contains information that is a confidential and/or privileged work
product prepared in anticipation of litigation.  The information is intended to be for the use of the
individual or entity named above.  If you are not the intended recipient, please be aware that any
disclosure, copying, distribution or use of the contents of this information is prohibited.  If you have
received this electronic transmission in error, please notify us by electronic mail at
voster@anchorenv.com.
 

From: Gene Revelas [mailto:grevelas@integral-corp.com] 
Sent: Monday, July 09, 2007 5:12 PM
To: Bob Wyatt (Bob Wyatt); Jim.McKenna@portofportland.com; Rick Applegate (Rick Applegate); Valerie
Oster
Subject: FW: June draft progress report

Valerie -
 
Please forward the attached monthly progress report for June to EPA.  It has also been posted to the
EPA portal.
 
Thanks,
 
Gene
 
Gene Revelas
Managing Scientist
Integral Consulting Inc.
1205 West Bay Drive NW
Olympia, WA 98502
ph. 360.705.3534
fax 360.705.3669
cell  360.870.4950
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July 9, 2007 
Chip Humphrey 
Eric Blischke 
U.S. Environmental Protection Agency, Region 10 
811 SW 6th Avenue, 3rd Floor 
Portland, OR  97204 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for June 2007 


Dear Mssrs. Humphrey and Blischke: 


This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 


1.  ACTIONS TAKEN IN JUNE 2007 


 
• Triggered by rainfall events, stormwater composite sample collection occurred on June 10th (15 


of the 18 stations that did not yet have three separate storm samples [out of the 23 total stations] 
were sampled for analysis); also, stormwater grab samples were collected on June 5th (4 out of 
the 4 remaining stations to complete the total of 10 specified in the FSP). 


 
• On June 7th, 2 out of the 23 stormwater sediment trap samples were collected and processed for 


analysis (a third had been collected on May 24th).  These three sediment trap samples are 
currently frozen at CAS pending resolution of limited volume issues and selection of an analysis 
scheme in consultation with EPA.  Also on June 7th, the remaining sediment traps which had 
more than trace amounts of sediment were collected and archived and replaced with new bottles 
to be collected in July.  


 
• On June 12th, the “practice” sturgeon was homogenized at CAS to develop and evaluate 


homogenization and muscle resection procedures to be used on the sturgeon samples.  Observers 
included Ginna Grepo-Grove (EPA), Dave Terpening (EPA), Chris Thompson (EI), and Maja 
Tritt (Integral).  A final SOP was prepared by Integral with contributions from EI following this 
practice homogenization.  The first sturgeon sample was homogenized on June 26, 2007.  
Observers included Dave Terpening, Bethany Plewe, and Raymond Wu from EPA and Maja 
Tritt.  CAS expects to complete homogenization of the sturgeon by July 20, 2007. 


 
• Integral has been working with CAS to reduce the volume of archived project samples in frozen 


storage.  On June 22th, the LWG provided EPA with a list of expired (i.e., hold times well 
exceeded) Round 2 sediment samples that we are planning to dispose.  Absent EPA concerns, 
these samples will be disposed of during the week of July 9th. 


 
 


Deliverables Approved by EPA 


On June 21, 2007 EPA approved the revised sturgeon homogenization SOP. 
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Deliverables Submitted to EPA 


• Based on the outcome of the practice fish homogenization, a revised sturgeon homogenization 
SOP was submitted to EPA on June 19, 2007. 


• Data sets posted to the EPA Portal or other project data-related information provided to EPA in June 
included:  


− On June 7th, the validated Round 3A Upstream/Downstream sediment chemistry 
(conventional and contaminant chemistry, radioisotope data still pending) data were posted 
on the EPA portal 


− On June 21st, a matrix summary of storm water samples collected through June 16, 2007 was 
provided to EPA by email 


− On June 25th, the validated Round 3 lamprey tissue data were posted to the EPA collaboration 
portal in a flat file and in Query Manager format, on June 26th, the SCRA version of the 
Round 3 lamprey tissue data was posted   


− On June 29, the first batch of stormwater data, generated from the first three stormwater 
composite events (March 26, April 9, and April 18, 2007) was posted on the EPA portal   
in flat file format.  The site characterization and risk assessment (SCRA) database for all 
stormwater data will be generated at the end of the sampling and analysis program.   


2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 


The stormwater program was suspended on June 30th without 100% completion of the samples specified 
in the FSP.  The LWG/EPA stormwater technical subgroup will be meeting in July to assess the sample 
completeness and discuss potential follow-up actions and/or data needs.  


The success of the Round 3B fish sampling program, being discussed for implementation in 2007 by the 
LWG and EPA, is in jeopardy because of the lack of a Section 10 NMFS-issued take permit to allow boat 
electrofishing for smallmouth bass and carp.  The LWG is in discussion with ODFW personnel regarding 
the co-use of a Section10 permit for the LWR in their possession.  The LWG has also recently submitted 
its own Section 10 permit application to NMFS (which typically can take up to six months to obtain) and 
understands that EPA and NOAA Portland Harbor RI/FS staff will support expediting the approval 
process as fully as possible.    


3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 


The following chemical analysis results were received and validated in June 2007:  


Round 2 Benthic Tissue – Mussels 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


Axys Dioxins 7 0 100 100 
Axys Pesticides 7 0 100 100 
Axys PCB congeners 7 0 100 100 
Axys Lipids 7 0 100 100 
CAS Metals 7 0 100 100 
CAS Butyltins 7 0 100 100 
CAS SVOC 7 0 100 100 
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CAS PAH-SIM 7 0 100 100 
CAS Phthalate esters 7 0 100 100 
Round 3 Benthic Tissue – Lamprey 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


Axys Dioxins 9 0 100 100 
Axys Pesticides 9 0 100 100 
Axys PCB congeners 9 0 100 100 
Axys Lipids 9 9 100 100 
CAS Metals 8 0 100 100 
CAS Butyltins 1 0 100 100 
CAS SVOC 5 0 100 100 
CAS PAH-SIM 7 0 100 100 
Round 3A Stormwater Outfalls (March 2007 Storm Event) 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


CAS Conventionals 12 0 100 100 
CAS Metals 12 0 100 100 


CAS 
Metals 
dissolved 12 0 100 100 


CAS Pesticides 3 0 100 100 
CAS Herbicides 7 0 100 100 
CAS PAH-SIM 12 0 100 100 
CAS Phthalate esters 4 0 100 100 
Vista PCB congeners 8 0 100 100 
Round 3A Stormwater Outfalls (April 2007 Storm Event I) 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


CAS Conventionals 22 0 100 100 
CAS Metals 22 0 100 100 


CAS 
Metals 
dissolved 2 0 100 100 


CAS Herbicides 16 0 100 100 
CAS PAH-SIM 22 0 100 100 
CAS Phthalate esters 9 0 100 100 
Vista PCB congeners 15 0 100 100 
Round 3A Stormwater Outfalls (April 2007 Storm Event II) 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


CAS Conventionals 14 0 100 100 
CAS Metals 14 0 100 100 


CAS 
Metals 
dissolved 14 0 100 100 


CAS Herbicides 9 0 100 100 
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CAS PAH-SIM 14 0 100 100 
CAS Phthalate esters 6 0 100 100 
Vista PCB congeners 14 0 100 100 
Round 3A Stormwater Outfalls (April 2007 Storm Event III) 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


CAS Conventionals 13 0 100 100 
CAS Metals 10 0 100 100 
CAS Pesticides 1 0 100 100 
CAS Herbicides 7 0 100 100 
CAS PAH-SIM 10 0 100 100 
CAS Phthalate esters 7 0 100 100 
Vista PCB congeners 11 0 100 100 
Round 3A Stormwater Outfalls (May 2007 Storm Event I) 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


CAS Conventionals 20 20 100 0 
CAS Metals 20 20 100 0 


CAS 
Metals 
dissolved 20 20 100 0 


CAS Pesticides 3 3 100 0 
CAS Herbicides 13 13 100 0 
CAS PAH-SIM 8 8 100 0 
CAS Phthalate esters 5 5 100 0 
Vista PCB congeners 13 13 100 100 
Round 3A Stormwater Outfalls (May 2007 Storm Event II) - Grab Samples 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


CAS Conventionals 8 8 100 0 
CAS Herbicides 14 14 100 0 
CAS PAH-SIM 15 15 100 0 
CAS Phthalate esters 13 13 100 0 
Vista PCB congeners 15 15 100 100 
Round 3A Stormwater Outfalls (June 2007 Storm Event I) - Grab Samples 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


CAS Conventionals 5 0 0 0 
CAS Pesticides 5 0 0 0 
CAS Herbicides 7 0 0 0 
CAS PAH-SIM 9 0 0 0 
CAS Phthalate esters 5 0 0 0 
Vista PCB congeners 9 9 100 0 
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Round 3A Stormwater Outfalls (June 2007 Storm Event II) 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


CAS Conventionals 14 0 0 0 
CAS Metals 12 0 0 0 


CAS 
Metals 
dissolved 12 0 0 0 


CAS Herbicides 10 0 0 0 
CAS PAH-SIM 6 0 0 0 
CAS Phthalate esters 3 0 0 0 
Vista PCB congeners 7 0 0 0 
Round 3 Surface Water (2007 High Flow Event) 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


Axys Dioxins 44 0 100 100 
Axys Pesticides 52 0 100 100 
Axys PCB congeners 80 11 100 100 
Axys PAH-SIM 44 0 100 100 
CAS Conventionals 42 0 100 100 
CAS Metals 42 0 100 100 


CAS 
Metals 
dissolved 42 0 100 100 


CAS Butyltins 42 0 100 100 
CAS Pesticides 14 0 100 100 
CAS SVOC 42 0 100 100 
CAS Herbicides 42 0 100 100 
CAS PAH-SIM 42 0 100 100 
CAS Phthalate esters 42 0 100 100 
Round 3 Sediment Trap (Deployed in River) Event II 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


CAS Conventionals 12 12 100 0 
CAS Metals 12 12 100 0 
CAS Butyltins 12 12 100 0 
CAS TPH 12 12 100 0 
CAS VOC 12 12 100 0 
CAS Dioxins 12 12 100 0 
CAS Pesticides 12 12 100 0 
CAS PCBs 12 12 100 0 
CAS SVOC 12 12 100 0 
CAS Herbicides 12 12 100 0 
CAS PAH-SIM 12 12 100 0 
Vista PCB congeners 12 12 100 0 
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Round 3A Upstream/Downstream Sediments 
Lab Analyte Group Total # 


Samples 
for Task 


Data 
Received 


June 
2007 


% 
Analysis 
Complete 


% 
Validation 
Completed 


Texas A&M Radioisotopes 111 0 0 0 
 


4.  SCHEDULE FOR THE NEXT FOUR MONTHS  


Work described in the ASOC that is potentially planned for July, August, September, and October 2007 
includes the following: 


• July 2007: Compile and assess Round 3 Stormwater data collected through June 2007 
• Early July 2007: FSP Addendum for Round 3 Lamprey Toxicity Testing and Reconnaissance 


Survey for Lamprey Toxicity Technical Memorandum  
• July 2007: Revised Hydrodynamic Modeling Sedflume Data Use Technical Memorandum 
• July 2007:  Draft Fate and Transport Modeling Report  
• July 2007:  Round 3A Sediment Trap Sampling Quarter 2 Field Report 
• July/August 2007: Draft Round 3B Biota Sampling FSP 
• August 2007: Draft Erosion Area Core FSP Technical Memorandum 
• August 2007: Draft Round 3B FSP(s) for Round 3B Sediment Sampling 
• August 2007:  Retrieve in-water sediment traps at the end of the 3rd Quarter, sample sediments,  


and re-deploy 
• August 2007:  Round 3A Sediment Upstream / Downstream Data Report 
• August/September 2007:  Round 3A 2007 High Flow Surface Water Data Report 
• August/September 2007: Identify Round 3 Data Needs based on Fate & Transport Modeling 


results 
• August/September 2007: Round 3 Lamprey Tissue Data Report 
• September 2007: Round 2 Mussel Tissue Data Report 
• September 2007: Stormwater Field Sampling Report 
 


Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in 
upcoming months are listed in Table 1.   


5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 


EPA comments or approvals have not been received on several milestones and documents that have been 
submitted to EPA as required by the ASOC; these and other documents and milestones are listed in 
Table 1.  The LWG requests document/milestone approvals to verify that the terms of the ASOC are 
being met and issues are resolved to maintain progress on the RI/FS.     


If you have any questions, please give me a call at (360) 705-3534. 


Sincerely, 


 


Gene C. Revelas 
RI/FS Coordinator 
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Copies: Jim Anderson, ODEQ (email only) 
 Dick Pedersen, ODEQ (email only) 
 Rick Kepler, ODFW (email only) 
 Ted Buerger, USFWS (email only) 
 Rob Neely, NOAA (email only) 
 Ben Shorr, NOAA (email only) 
 Preston Sleeger, DOI (email only) 
 Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
 Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
 Jeff Baker, Confederated Tribes of Grand Ronde (email only) 
 Tom Downey, Confederated Tribes of Siletz (email only) 
 Audie Huber, Confederated Tribes of Umatilla (email only) 
 Erin Madden, Nez Perce Tribe (email only) 
 Valerie Lee, Environment International (email only) 
 Sheila Fleming, Ridolfi (email only) 
 LWG Repository 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Round 1 
Conceptual Site Model Update 9/17/2004 Submitted; EPA comments 


received 1/13/2005 
  


Revised Conceptual Site 
Model Update Site Summaries 


10/10/2005 Summaries submitted 
10/10/2005 for Gasco, 
Triangle Park, ExxonMobil, 
Marcom, Arkema, Gunderson, 
& Foss Brix 


EPA comments not 
anticipated 


Remaining Revised 
Conceptual Site Model Update 
Site Summaries 


2/28/2007 Summaries for Rhone-Poulenc 
and Siltronic submitted on 
2/28/2007. 


4/30/2007


First batch: 
3/8/2005 


First batch submitted on 
3/8/2005 


First batch: 5/8/2005 


Second batch:  
3/8/2005 


Second batch submitted on 
3/8/2005 


Second batch:  
5/8/2005 


Third batch: 
4/26/2005 


Third batch submitted on 
4/26/2005 


Third batch:  
6/27/2005 


Fourth batch: 
4/26/2005 


Fourth batch submitted on 
4/26/2005 


Fourth batch:  
6/27/2005 


Fifth batch: 
5/31/2005 


Fifth batch submitted on 
5/31/2005 


Fifth batch:  
8/1/2005 


Sixth batch: 
5/31/2005 


Sixth batch submitted on 
5/31/2005 


Sixth batch: 
8/1/2005 


Seventh batch: 
9/1/2005 


Seventh batch submitted on 
9/2/2005 


Seventh batch: 
10/31/2005 


Conceptual Site Model Update 
- Remaining Upland Site 
Summaries 


Last batch: 
2/28/2007 


Last batch submitted 
2/28/2007 


Last batch: 
4/30/2007 


Round 2 Biota 
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 


11/23/2005 Submitted 11/23/2005; 
approved with conditions on 
12/6/2005; a final QAPP 
addendum is required 


12/8/2005
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 


TBD On 2/9/2006, the LWG 
submitted a response to EPA's 
comments on the 11/23/2005 
version of the QAPP 
addendum.  The LWG has not 
heard back from EPA on that 
response.  The LWG believes 
that a final QAPP in not 
required. 


  


Hydro/Sed Modeling 
Phase 2 Recalibration Results: 
Hydrodynamic Sedimentation 
Modeling for the Lower 
Willamette River 


12/8/2006 Submitted 12/8/2006 2/6/2006


Revised Sedflume Data Use 
Technical Memorandum


July 2007   


Groundwater Pathway 
Draft Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan 


4/22/2005 Submitted 4/22/2005; EPA 
comments received 6/3/2005 


  


Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan - Response 
to EPA Comments 


TBD This response to comments is 
on hold pending resolution of 
ongoing TZW framework 
discussions with EPA related 
to Round 3 data gap 
identification. 


  


Revised Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan (including 
Appendix A - Site Summaries 
and Appendix B - Pilot Study 
Data Report) 


TBD Revision of the Round 2 
GWPA SAP is on hold 
pending resolution of ongoing 
TZW framework discussions 
with EPA related to Round 3 
data gap identification. 


  


Round 2 FSP for Sampling of 
Shoreline Seeps at Human Use 
Beaches 


4/29/2005 Submitted 4/29/2005; EPA 
comments received 6/10/2005 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Revised Round 2 FSP for 
Sampling of Shoreline Seeps 
at Human Use Beaches


No longer 
needed


The only seep determined to 
pose a potentially complete 
exposure pathway is discharge 
from Outfall 22B.  The 
existing data from Outfall 22B 
include the upland COIs and 
meet the data quality 
requirements for risk 
evaluation (Category 1/QA2).  
Based on the Round 2 Report 
evaluations, no additional seep 
data are needed.  Therefore, 
this FSP is no longer needed.” 


 


Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 2: Transition Zone 
Water FSP 


3/27/2006 Redline version submitted 
3/27/2006; final to be 
submitted following approval 
or comments from EPA 


4/28/2006


Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 3: Supplement to 
QAPP Addendum 3 


10/7/2005 Submitted 10/7/2005: 
Conditional approval of 
proposed changes to the 
QAPP addendum received 
from EPA on 9/30/2005. 


  


Dioxin Analysis Attachment to 
the Supplement to QAPP 
Addendum 3 


TBD EPA's 10/13/2005 conditional 
approval of the QAPP 
Addendum 3 Supplement 
required dioxin analysis of 
TZW samples at RPAC, the 
LWG has collected and 
analyzed the dioxin TZW 
samples. 


  


Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, Gasco, 
and Arkema  


3/27/2006 Submitted 3/27/2006   


Revised Transition-Zone 
Water FSP Addendum 2 


3/27/2006 Submitted 3/27/2006   
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Natural Attenuation 
Step 2 Natural Attenuation 
Evaluation Report 


No longer 
needed


EPA’s proposed fate and 
transport modeling approach 
will provide the needed 
evaluation on monitored 
natural recovery (MNR).  We 
propose that model be used to 
identify any further MNR data 
gaps and evaluations once it is 
up and running. 


  


Tech Memos 
Revised TRV Selection TM 10/23/2004 Submitted; EPA comments 


received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final TRV 
Selection TM with the PRE. 


  


Second Revision Preliminary 
Risk Evaluation Approach 
TM 


1/7/2005 Submitted; EPA comments 
received 3/4/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final PRE 
approach TM with the PRE. 


  


Comprehensive ERA 
Approach TM 


6/27/2004 Submitted; EPA comments 
received 10/1/2004 


  


Revised Comprehensive 
ERA Approach TM 


TBD In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  The 
LWG has not heard back from 
EPA on this proposal. 


  


Process for Derivation of 
PRGs TM 


1/20/2005 Submitted; EPA comments 
received 6/30/2006; a revised 
tech memo is not required. 


3/21/2005


Response to EPA Comments 
on Process for Derivation of 
PRGs TM 


9/1/2006 Submitted 9/1/2006  


Draft Approach to 
Determining Background for 
the Portland Harbor 
Superfund Site 


3/3/2006 Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 


5/2/2006
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Revised Approach to 
Determining Background for 
the Portland Harbor 
Superfund Site 


7/20/2006 LWG response to EPA 
comments was submitted on 
7/14/2006.  Further discussion 
with EPA is required before 
the tech memo can be revised. 


  


Process for Delineating the 
Extent of Contamination 
Upstream and Downstream of 
the ISA 


 


The approach for Delineating 
the Extent of Contamination 
Upstream and Downstream of 
the ISA will be provided in the 
Comprehensive Round 2 
Report 


  


COPC Selection Interim 
Deliverable  


~1/23/2006 In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  The 
LWG has not heard back from 
EPA on this proposal. 


  


Ecological Risk Assessment  
Ecological Preliminary Risk 
Evaluation (PRE) 


9/9/2005 Submitted 9/9/2005; EPA 
comments received 4/28/2006, 
a revised PRE is not required 


11/8/2005


Bioassay Data Report 4/15/2005 Submitted 4/8/2005 6/7/2005; EPA 
comments not 
anticipated 


Round 2 Benthic Assessment 
Interpretation Report 


3/17/2006 Submitted 3/17/2006; EPA 
comments received 7/6/2006 


5/16/2006


Food Web Modeling Report: 
Evaluating Trophic Trace and 
the Arnot and Gobas Models 
for Application to the Portland 
Harbor Superfund Site 


11/4/2005 Submitted 11/4/2005; EPA 
comments received 3/10/2006 


1/3/2006


Response to EPA comments on 
Food Web Modeling Report: 
Evaluating Trophic Trace and 
the Arnot and Gobas Models 
for Application to the Portland 
Harbor Superfund Site 


4/21/2006 Submitted 4/21/2006   
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Revised Ecological Water 
Screening Levels 


5/26/2006 Submitted 5/25/2006; 
directive EPA comments 
received 9/15/2006, and a 
correction to the xylene 
AWQC on 9/27/06.  
Additional revisions were 
submitted on 10/13/2006. 


7/9/2006; delay in 
receipt of EPA 
comments or 
approval of this 
submittal will 
impact the project 
schedule 


Feasibility Study 
2003 Sediment Stake Results 
Report 


4/16/2004 Submitted EPA comments not 
anticipated 


Draft Disposal Site Inventory 
Preliminary Screening Report 


7/12/2004 Submitted 9/10/2004; project 
schedule not yet 
impacted by lack of 
comments on this 
submittal 


Facility Siting Re-Screen 
Report 


TBD, Work Plan 
submittal 
deadline is 
3/14/2005 


In a 2/8/2006 meeting, EPA 
stated that it agreed to delete 
this deliverable. 


  


Literature Survey of 
Treatability Studies


7/1/2007 The LWG has revised the 
submittal of this deliverable to 
July 2007.


 


General Field/Data/RI Reporting 
Validated Analytical Results 90 days 


following 
completion of 
each sampling 
activity 


    


Round 2 Surface Sediment 
Field Sampling Report 


1/4/2005 Submitted 3/7/2005; EPA 
comments not 
anticipated 


Round 2A Subsurface 
Sediment Field Sampling 
Report 


1/10/2005 Submitted 3/11/2005; EPA 
comments not 
anticipated 


Round 2A Event 1 Surface 
Water Field Sampling Report 


1/31/2005 Submitted 4/1/2005; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Round 2A Winter 2005 
Surface Water Field Sampling 
Report 


5/16/2005 Submitted 7/15/2005; EPA 
comments not 
anticipated 


Round 2A Summer 2005 
Surface Water Field Sampling 
Report 


9/19/2005 Submitted 11/19/2005; EPA 
comments not 
anticipated 


Round 2 Subyearling Chinook 
Tissue Collection Field 
Sampling Report 


7/18/2005 Submitted 7/18/2005 9/16/2005; EPA 
comments not 
anticipated 


Round 2 Multiplate Tissue 
Field Sampling Report 


11/23/2005 Submitted 11/23/2005 1/13/2006; EPA 
comments not 
anticipated 


Draft Round 2 Sediment Site 
Characterization Summary 
Report 


7/15/2005 Submitted 7/15/2005 9/13/2005; EPA 
comments not 
anticipated 


Draft Round 2 Surface Water 
Data Report for November 
2004 and March 2005 
Sampling Events 


10/17/2005 Submitted 10/17/2005 12/16/2005; EPA 
comments not 
anticipated 


Round 2B Subsurface 
Sediment Field Sampling 
Report 


12/28/2005 Submitted 12/29/2005 2/24/2006; EPA 
comments not 
anticipated 


Round 2 Transition Zone 
Water Field Sampling Report 


1/31/2006 Submitted 1/31/2006 4/3/2006; EPA 
comments not 
anticipated 


Round 2 Benthic Invertebrate 
Field Sampling Report 


2/20/2006 Submitted 2/20/2006 4/21/2006; EPA 
comments not 
anticipated 


Round 2 Surface Water Site 
Characterization Summary 
Report 


4/24/2006 Submitted 4/24/2006 6/23/2006


Round 2 Juvenile Chinook 
Tissue Data Report 


3/31/2006 Submitted 3/31/2006 5/29/2006; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Round 2A Surface Sediment 
PCB Congeners Data Report 


4/10/2006 Submitted 4/10/2006 6/9/2006; EPA 
comments not 
anticipated 


Round 2A Archived 
Subsurface Sediment Data 
Report 


5/5/2006 Submitted 5/8/2006 7/7/2006; EPA 
comments not 
anticipated 


Round 2B Subsurface 
Sediment Data Report 


5/22/2006 Submitted 5/22/2006 7/21/2006; EPA 
comments not 
anticipated 


Round 2 Multiplate 
Invertebrate Tissue Data 
Report 


6/12/2006 Submitted 6/12/2006 8/11/2006; EPA 
comments not 
anticipated 


Round 2 
Hydrodynamic/Sediment 
Transport Modeling Data 
Collection Field Sampling 
Report 


6/19/2006 Submitted 6/19/2007 10/2/2006; EPA 
comments not 
anticipated 


Round 2 Benthic Tissue and 
Sediment Data Report 


9/6/2006 Submitted 9/6/2006 11/6/2006; EPA 
comments not 
anticipated 


Round 2 Transition Zone 
Water Site Characterization 
Summary Report 


8/7/2006 Submitted 8/7/2006 11/6/2006


Comprehensive Round 2 Site 
Characterization Summary 
and Data Gaps Analysis 
Report 


2/21/2007 Submitted 2/21/2007 4/23/2007


Round 3 
SURFACE WATER 
Round 3 January 2006 High-
flow Event Surface Water 
Field Sampling Report 


3/22/2006 Submitted 3/27/2006 5/22/2006; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Round 3 January 2006 
Surface Water Sampling Event 
Data Report 


10/23/2006 Submitted 10/23/2006 12/22/2006; EPA 
comments not 
anticipated 


Round 3A September 2006 
Low-flow Event Surface Water 
Sampling Field Sampling 
Report 


12/8/2006 Submitted 12/8/2006 2/6/2007; EPA 
comments not 
anticipated 


Round 3A November 2006 
Stormwater Runoff Event 
Surface Water Sampling Field 
Sampling Report 


1/15/2007 Submitted 1/15/2007 3/16/2007; EPA 
comments not 
anticipated 


Round 3A 2007 High Flow 
Surface Water Field Sampling 
Report 


5/9/2007 Submitted 04/30/07 TBD; EPA 
comments not 
anticipated 


Round 3A Surface Water Data 
Report for September 2006 
Low-flow Event add 
November 2006 Stormwater 
Runoff Event  


5/21/2007 Submitted 5/21/2007 TBD; EPA 
comments not 
anticipated 


Round 3A 2007 High Flow 
Surface Water Data Report 


TBD   TBD; EPA 
comments not 
anticipated 


BIOTA 
Revised FSP: Round 3 
Sampling for Pre-Breeding 
White Sturgeon (Acipenser 
transmontanus) Tissue 


12/22/2006 Submitted 12/22/2006; 
approved by EPA with 
conditions on 2/15/2007


1/22/2007


Round 3 Lamprey Ammocoete 
Tissue Collection Field 
Sampling Report 


12/15/2006 Submitted 12/15/2006 2/16/2007; EPA 
comments not 
anticipated 


Round 3 Sturgeon Field 
Sampling Report  


5/7/2007 Submitted 05/07/07 TBD; EPA 
comments not 
anticipated 


Round 3 Lamprey Ammocoete 
Phase 1 Toxicty Testing Data 
Report (and comment 
responses) 


4/6/07 Submitted 04/06/07 6/8/2007


IC07-0016 Page 16







 
 


Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Round 3 Lamprey Ammocoete 
Tissue Testing Data Report  


9/4/07   


Round 2 Mussels Data Report  9/4/07   


Round 3 Sturgeon Data 
Report 


TBD TBD TBD


STORMWATER 
Round 3A Field Sampling 
Plan: Stormwater Sampling 


2/7/2007 Submitted 2/7/2007; approved 
by EPA on 2/15/2007 with 
comments. 


  


Round 2 QAPP Addendum 8: 
Round 3A Stormwater 
Sampling 


2/7/2007 Submitted 2/7/2007; approved 
by EPA on 2/15/2007 with 
comments. 


  


Stormwater Field Sampling 
Report 


10/30/2007     


Stormwater Site 
Characterization Summary 
Report 


TBD     


Stromwater Loading Estimate 
Methods Report 


TBD     


SEDIMENT 
Round 3A Sediment Upstream 
/ Downstream Field Sampling 
Report 


4/9/2007 Submitted 04/09/07 TBD; EPA 
comments not 
anticipated 


Round 3B Field Sampling 
Plan:  Sediment Sampling and 
Benthic Toxicity Testing   


Submitted 5/4/2007 TBD; 


Upriver and Multnomah 
Channel Sediment Evaluation 
and Field Sampling 
PlanTechnical Approach  


Submitted 5/25/2007 TBD; 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Draft Round 3B Surface and 
Core Sediment FSP 
Preliminary Technical 
Memorandum  


Submitted 5/25/2007 TBD; 


Draft Round 3B Erosion Core 
Sediment FSP Technical 
Memornadum


August 2007  


Round 3A Sediment Upstream 
/ Downstream Data Report 


8/6/2007


 


TBD; EPA 
comments not 
anticipated 


Round 3A Sediment 
Radioisotope Data Report 


TBD     


Round 3B Sediment FSP 
Addendum


TBD


 


 


SEDIMENT TRAP (IN-RIVER) 
Round 3A Sediment Trap 
Sampling Quarter 1 Field 
Report 


4/1/2007 Submitted 04/16/07 TBD; EPA 
comments not 
anticipated 


Round 3A Sediment Trap 
Sampling Quarter 2 Field 
Report


July 2007; SEE 
STATUS


Awaiting written confirmation 
of EPA’s agreement to 
relocate the sediment trap at 
Willbridge Terminal, before 
submitting the Quarter 2 field 
report.  


TBD; EPA 
comments not 
anticipated


Round 3A Sediment Trap 
Sampling Quarter 3 Field 
Report 


TBD     


Round 3A Sediment Trap 
Sampling Quarter 4 Field 
Report 


TBD     


Sediment Trap Data Report TBD     


FATE & TRANSPORT 


Fate & Transport Modeling  
Report 


July 2007 Joint  LWG/EPA Modeling 
Team Effort; LWG Drafting 
Report. 


  


IC07-0016 Page 18







 
 


Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 


Deliverable1
Submittal 
Deadline2 Status/ Comments 


EPA Comments 
Target Date 


Cultural Resources 
Draft Cultural Resource 
Survey Report 


12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point 
in the project 


 


Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
        
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
     EPA 30 days following receipt of comments from EPA. 
        
Deliverables approved more than two months ago will be deleted from next month's progress report. 


Only deliverables due within the next four months are shown.  
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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		1.  ACTIONS TAKEN IN JUNE 2007

		2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

		4.  SCHEDULE FOR THE NEXT FOUR MONTHS 





grevelas@integral-corp.com
www.integral-corp.com
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